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CONTACTS

Treva Coe

tcoe@nooksack-nsn.gov
Project Contact:Nooksack Indian TribePrimary Sponsor:

Eric Stover

estover@nooksack-nsn.gov

Lindsie Fratus

lfratus@nooksack-nsn.gov

Alt Project Contact:Lead Entity: WRIA 1 LE

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 03/31/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $1,009,330.00 $1,009,330.00(0%) (85%) (85%)

Salmon State Projects: $1,009,330.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $178,131.00 $178,131.00 $178,131.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,187,461.00 $1,187,461.00 $1,187,461.00

$0.00 

$1,009,330.00 

$0.00 

$0.00 

16.00%$163,787.72 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No The date permits are received could delay the start 

date for construction.

2 of 5 Describe the work accomplished during this reporting 

period.

Final permits applications have been submitted, 

contracts for supply of logs and timper piles have 

been applroved and delivery of materials is 

underway, a construction contractor has been 

selected and the contract is in the process of being 

finalized.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. During the next reporting period the project is 

scheduled to be constructed and as-built conditions 

will be documented including photo points and 

redline engineers drawings.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Preliminary Design to RCO 08/04/2015 Submitted with PRISM 

Application

X

Project Start 12/09/2015 X

Applied for Permits 04/01/2016 X

Progress Report Submitted 06/30/2016 X

Bid Awarded/Contractor Hired 06/30/2016 X

Landowner Agreement to RCO 07/15/2016 LOA with Curtis/Lloyd for 

access, WLT for access 

and staging, and 

Whatcom Parks for 

structure placement 

above

X

Cultural Resources Complete 07/15/2016

Permits Complete 07/15/2016

Restoration Started 07/15/2016

Annual Project Billing 07/31/2016

Final Design to RCO 08/01/2016 X

Progress Report Submitted 12/31/2016

Final Design to RCO 01/15/2017 As-built report, per RCO 

Manual #18, Appendix 

D-4.

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 12/31/2017

Restoration Complete 03/31/2018

Agreement End Date 03/31/2018

RCO Final Inspection 06/30/2018

Final Report in PRISM 06/30/2018

Final Billing to RCO 06/30/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Other Required Permits 06/24/2016 Apply for permits - Jan 2016; Cultural 

Resources Review

Other Required Permits 06/10/2016 Apply for permits - Jan 2016; 

Whatcom County Flood Development 

Permit

Aquatic Lands Use Authorization 05/19/2016 Apply for permits - Jan 2016

Endangered Species Act 

Compliance [ESA]

05/19/2016 Apply for permits - Jan 2016; Limit 8 

Self-Certification

Hydraulics Project Approval 

[HPA]

05/24/2016 Apply for permits - Jan 2016

Nationwide Permit 05/19/2016 Apply for permits - Jan 2016

SEPA 06/02/2016 Apply for permits - Jan 2016

Shoreline Permit 06/02/2016 Apply for permits - Jan 2016
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

DNR waiver to operate all day during IFPL 2 and 3 

days.

YesAre there any additional permits required? If so, please 

describe.

2 of 4

Permit applications were submitted at the same time 

of year as previous years however authorizations are 

taking longer.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

Attached.YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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